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July 6, 2006 _ : -

Mr. Dion Novak

Superfund Division
USEPA Region 5 .

77 West Jackson Boulevard

- Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — June 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepa’red pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during June 2006.

I Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

n A,wait.ing USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.

» Representatives of USEPA and CH2M HILL conducted an inspection of the site on
June 8, 2006 in connection with review of the draft submissions.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
HI. Changes in Key Project Personnel

No changes in key broject personnel have occurred. '

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting -period.

V. Project Schedule

The current Project Schedule, in¢luding actual dates for ccl)m]plete'd tasks, iS attached to this letter:
VL. Activities Planned for Next Reporﬁng Month

The following activities are planned for July 2006:

= Awaiting USEPA comments on the Addendum to Remedzal Investzgatzon Report and
Feasibility Study Report.
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Mr. Dion Novak -2- July 6, 2006
If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

ﬁm—w

F. Ross Jones, P.G.
Manager

FRI:rms’
Attachment -

cc: Thomas Krueger, Esq. —- USEPA Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff — CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber — ENVIRON International Corporation



EAGLE ZIN> -RI/FS SCHEDULE
EAGLE ZINC CONANY SITE HILLSBORO, IL

o .. .. .. TaskName 0 St [ Finsh [ Duration Oct' Nov'Dec']Jan' FebMar']Apr' May'lJun'lJu'0]Aug'[Sep'[Oct’ [Nov'[Dec'[Jan' Fb ' Mar' Apr' May ' Jun'[Jul'0[Aug’[Sep'Oct’ 'Nov' Dec'[Jan' [Feb' Mar' Apr' May Jun']Jul'07Aug'[Sep TOct' [Nov'[Dec' Jan' Feb' Mar'[Apr'[May' Jun '0/Aug'[Sep'|Qct' INov' Dec'|Jan' [Feb ' Mar [Apr' [May'
1 RIFS Tasks Mon 12/31/01 = Tue 3/21/06 1542 days | - : i | ‘ 3 | RUFS Tasks ! : ] j . | i |
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02  8Bdays Pre“mmii Site Evaluation Report 5 | i ' | | f ‘ | ‘ j : = ' |
TET Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting ' Thu 2/14/02 Thu 3/7/02 22 days
|
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 Odays |
B Final PSE Report Fri3/gi02  Thu 3/28/02 21days |
2 RI/FS Workplan Mon 12/31/01 | Thu7/11/02 = 193 days
g Draft RIFS Workplan Mon 12/31/01  Mon 41/02 S2days |
|
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
KT Agency Comments on Draft Draft RIFS Work Plan Fri4Ho/02 | Fris@oz  15days |
i Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
2] Agency Approval of Final RIFFS Workplan - © Thu6/27/02 . Thu 7/11/02 15 days
B 37 Phase 1 Source Characterization Technical Memorandum Fri7/12/02  Mon 3/3/03 235 days [
| !
14 ‘ Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days !
Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/28/02 14 days
16 i " Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
|
17| Final Phase 1 Source Characterization TM Tue 11/12/02  Mon 12/2/02 21 days
|
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days i |
| 3/2/03 ’
19| Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03  Tue217/04  361days | Phase 2 Migration Pathway Technical Memorandum |
20 ‘ Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 810/03 160 days
] 21; Phase 2 Technical Memorandum Review Meeting Mon B/11/03  Sun 8/24/03 14 days _i
22 | Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72 days |
1 |
.
Final Phase 2 Migration Pathway TM Wed11/5/03  Tue11/18/03 14 days
Agency Approval of Final Phase 2 TM Fri11/28/03 = Tue 2/17/04 82 days
2117104
25 Risk Assessment Report Wed 2/18/04 = Tue 9/21/04 217 days Risk Assessment Report
58 Draft Risk Assessment Report Wed 2118/04 = Wed 3/17/04 20 days |
é 3117104 ! | |
27 "~ Risk Assessment Report Review Mesting Wed 6/2/04  Wed 6/2/04 Odays | _ ' | | | | ; : ‘ | ' : P Lo - i ‘. Lo | |
E | | i | ! i ! ! | i 0 612104 | i i 5
28 Agency Comments on Draft Risk Assessment Report . " Thu3/8/04  Mon5/3/04 47 days | ‘ ! ‘ ' : | i | : | f ; | ' | i ; ; E
! : | ‘ | 5304 | |
29 | Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment N Tue 9/7/04  Tue921/04 ~ 15days
I Remedial Investigation Report ) Wed 8/22/04  Thu2/0/06 142 days
B
32 Draft Remedial Investigation Report o ~ Wed 9/22/04 Fri 11/5/04 45days |
337 Remedial Investigation Report Review Meeting ' Sat11/6/04  Thu11/18/04 = 13 days
| ‘Agency Comments on Draft Remedial Investigation Report Tue 11/16/04  Wed 12/15/04 30 days
i
35 Final Remedial Investigation Report Thu12/16/04  Thu 2/10/05 57 days i
36 Agency Approval of Final Remedial Investigation Report Thu2M0/05  Thu 210/05 0 days ‘ i
NOTES: i _ _
37 | Feasibility Study Report Fri211/05  Tue3/21/08 = 404 days 1. A monthly progress report will be submitted at the end of
each calendar month.
] 2. Assumes 30 days for Agency to provide comments on
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60 days draft deliverables.
‘ 3. Assumes 14 days for Agency to review and approve final
BEER Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days ‘  deliverables.
i .
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Fri 12/23/05 234 days
T Final Feasibility Study Report Sat12/24/05  Mon 3/20/06 87 days
e Agency Approval of Final Feasibility Study Report Tue 3/21/06 2 9 1 g | ' 1 | . ' ' - ‘ ‘ : ' '
(Appraval not received to date) | | | | | i i | | | | | |
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